

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 th June 2026
Project Name	ShopEZ
Student Name	Akshara Cheedalla

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register using my name, email, and password.	3	High	Team
Sprint-1	User Login	USN-2	As a user, I can log in using my registered email and password.	2	High	Team
Sprint-1	User Authentication	USN-3	As a user, I receive JWT authentication after login.	2	High	Team
Sprint-2	Product Management	USN-4	As a user, I can browse all available products.	3	High	Team
Sprint-2	Search & Filter	USN-5	As a user, I can search and filter products by category and price.	3	High	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Product Details	USN-6	As a user, I can view complete product information.	2	Medium	Team
Sprint-3	Shopping Cart	USN-7	As a user, I can add products to my shopping cart.	3	High	Team
Sprint-3	Cart Management	USN-8	As a user, I can update or remove products from the cart.	2	High	Team
Sprint-3	Checkout	USN-9	As a user, I can enter address and place an order securely.	5	High	Team
Sprint-4	Order Management	USN-10	As a user, I can view my order history and order status.	3	High	Team
Sprint-4	Profile Management	USN-11	As a user, I can update my profile information.	2	Medium	Team
Sprint-4	Admin Dashboard	USN-12	As an admin, I can manage users, products, orders, and categories.	8	High	Team
Sprint-4	Analytics	USN-13	As an admin, I can view sales reports and analytics.	5	Medium	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	4 Days	01 Jul 2026	04 Jul 2026	20	04 Jul 2026
Sprint-2	20	4 Days	05 Jul 2026	08 Jul 2026	20	08 Jul 2026

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-3	20	4 Days	09 Jul 2026	12 Jul 2026	20	12 Jul 2026
Sprint-4	20	3 Days	13 Jul 2026	15 Jul 2026	20	15 Jul 2026

Velocity:

- Sprint Duration: 4 Days (average)
- Story Points per Sprint: 20

$$AV = \frac{20}{4} = 5$$

Average Velocity = 5 Story Points/Day

Burndown Chart:

A Burndown Chart is a graphical representation of the amount of work remaining versus time during a sprint. It helps the development team monitor progress, identify delays, and ensure that all planned user stories are completed within the sprint duration. For the ShopEZ project, the burndown chart tracks the completion of story points across four sprints, ensuring timely delivery of features such as user authentication, product management, cart operations, checkout, and the admin dashboard.

ShopEZ Sprint Burndown Chart



Remaining story points over the project timeline.

